




Moratorium Ends



Rehabilitation

-  2024, June
-  2025, October
-  2026, June

Resurfacing

-  2023, September


Anticipated Project

-  April 2022
-  September 2022

RESURFACING & REHABILITATION MORATORIUM

College Park East






RESURFACING & REHABILITATION MORATORIUM


College Park West


Moratorium Ends

Rehabilitation


 2026, November


Resurfacing

 2022, May

 2023, September

Anticipated Project

 April 2022

 September 2022





Slurry & Paving Moratoriums OLD TOWN

- Moratorium Ends**
- TBD
 - 2018
 - 2019
 - 2020
 - 2021
 - 2022
 - 2023
 - 2024
 - SealBchBoundary






Slurry & Paving Moratoriums

HILL & COVE

Moratorium Ends



- TBD
- 2018
- 2019
- 2020
- 2021
- 2022
- 2023
- 2024
- SealBchBoundary





Slurry & Paving Moratoriums WESTMINSTER AVE

- Moratorium Ends**
- TBD
 - 2018
 - 2019
 - 2020
 - 2021
 - 2022
 - 2023
 - 2024
 - SealBchBoundary





Slurry & Paving Moratoriums

OLD RANCH RD

Moratorium Ends

- TBD
- 2018
- 2019
- 2020
- 2021
- 2022
- 2023
- 2024
- SealBchBoundary

