
Seal Beach Community Pool

Conceptual Statement of Probable Cost

Component

50M

POOL

STRECH 25

(40M) POOL Comment

1 A/E SERVICES 1,976,000 1,841,000

Conceptual Design / Feasibility Study / Environmental 175,610 175,610 Under Contract

Schematic Design 1,776,000 1,641,000 Based on 10% Fee

Design Development Incl abv Incl abv

Construction Administration Incl abv Incl abv

Reimbursables Incl abv Incl abv

Utility Surveys 24,490 24,490 Under Contract

2 GEOTECHNICAL 29,765 29,765

Soils Reports (Buildings, Parking Areas) 29,765 29,765 Under Contract

3 ENVIRONMENTAL 80,390 80,390

Environmental Impact Report (EIR) 63,320 63,320 Under Contract

Archaeological Monitoring 9,570 9,570 Under Contract

ACM/LBP Report 7,500 7,500 Allowance

4 DEPUTY TESTING AND INSPECTION 240,000 240,000

Soils Testing (Deputy Inspections) 80,000 80,000 Allowance 

Materials Testing (Deputy Inspections) 160,000 160,000 Allowance 

5 DIRECT COSTS 17,755,000 16,408,000

Main Building & Restroom / Shower Room 5,923,231 5,923,231 Includes 10% design contingency, with MOC = November 2022

Sitework Improvement and Swimming Pool 10,217,258 8,993,546 Includes 10% design contingency, with MOC = November 2022

Course of Construction Contingency 1,614,049 1,491,678 10% Allowance

6 FIXTURES, FURNISHINGS, & EQUIPMENT (FF&E) 440,000 390,000

Office furniture (Desks, Chairs, Files) 50,000 50,000 Allowance

Lockers, Deck Furnishings, etc. 200,000 150,000 Allowance

Bleachers 150,000 150,000 Allowance

Misc furniture and furnishings 25,000 25,000 Allowance

Building Identification signage 15,000 15,000 Allowance

7 ELECTRONIC SYSTEMS AND SPECIAL EQUIPMENT 175,000 175,000

Computers, Phones, Servers, Scanners, Fax Machines, Copiers 25,000 25,000 City to advise on requirement, if any

AV Systems 100,000 100,000 Allowance

Security Equipment and Access Controls 50,000 50,000 Allowance

8 PROGRAM & CONSTRUCTION MANAGEMENT 650,000 650,000

Overhead, Fee & Administration costs 600,000 600,000

Reimbursables / Insurance 20,000 20,000 Includes online document management software

Contingency 30,000 30,000

10 UTILITY COMPANY CONNECTION SERVICES AND FEES 50,000 50,000

Electric Service 10,000 10,000 Allowance

Water Service 10,000 10,000 Allowance

Sewer Service 10,000 10,000 Allowance

Gas Service 10,000 10,000 Allowance

Phone/Data/Cable Service 10,000 10,000 Allowance

11 CITY OF SEAL BEACH FEES AND ADMINISTRATION -                          -                          

Plan Check, Permit Fees, and Building Inspections N/A N/A Assumes exempt from fees

12 CONTINGENCY: CITY OF SEAL BEACH 182,000 173,000 5% Contingency on Soft Costs

TOTAL PROJECT COSTS $21,578,000 $20,037,000

ADD ALTERNATIVES

1 Navy Replacement Buildings (Buildings 19 and 27) 1,135,000               1,135,000               Allowance for Butler Buildings

TOTAL WITH ALTERNATIVES $22,713,000 $21,172,000

NOTES:

1. Construction costs are based on December 2019 values and include future escalation reflecting a midpoint of construction of December 2022.

2. Griffin Structures, Inc. is offering this Statement of Probable Cost based on current level of documentation available which is based upon conceptual drawings. Griffin has used its reasonable best efforts 

to assess identified project specific program requirements, geographic considerations, assumed building type, construction methods, current labor rates and material costs, and local market conditions to 

generate an opinion of possible project specific costs. Griffin cannot be held responsible for adjustments to this estimate which could produce amendments to subsequent and future project budget 

updates based upon changes in project specific requirements or unforeseen adjustments in local market conditions affecting both direct and indirect costs. 

Griffin Structures



Seal Beach Aquatic Center, Option #2
Seal Beach, CA
Conceptual Design Cost Estimate, R3 December 17, 2019

BASIS OF ESTIMATE

Summary of Documentation
1) Concept Floor Plan, Option #2
2) Concept Site Plan 
3) Site Presentation Drawing

ESTIMATE MARK UPS

The following markups are included in this estimate:
1) General Conditions 6.5%
2) Overhead and Profit (OH&P) 5.0%
3) Bonds & Insurance 2.3%
4) Design Contingency 10.0%
5) Escalation to MOC, 12/12/22 15.7%

EXCLUSIONS

The following items are excluded from this estimate.
1)
2)

3)
4)
5)
6)
7) Soft costs.
9)

10)
11)
12)

ITEMS AFFECTING COST ESTIMATE

  Items that may change the estimated construction cost may include but are not limited to the following:
1) Unforeseen building condition.
2)

3) Sole source procurement.
4) Any changes or delay from the projected construction schedule.

Escalation beyond midpoint of construction, December 2022.  We are assuming a construction start date of June 2021, and a 
12 month construction duration.  

Off-site work

INTRODUCTION

This statement of probable cost is based upon Concept drawings dated 9/30/2019, prepared by Westberg and White Architects along 
with verbal and written guidance from Griffin Structures.

Professional fees, inspections and testing.

Construction/Owner's contingency costs.
Construction management fees.

Plan check fees and building permit fees.
FF and E, unless specifically referenced in this estimate.

Any changes to the scope of work not contained in this report. We recommend updating the estimate to capture the value of 
any changes.

Night time and weekends work.
Accelerated construction schedule.
Phasing.
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Seal Beach Aquatic Center, Option #2
Seal Beach, CA
Conceptual Design Cost Estimate, R3 December 17, 2019

INTRODUCTION

CLARIFICATIONS

1)

2)
3)
4)

This estimate assumes the use of prevailing wages.

This estimate is based on the assumption of a competitive bid environment by a minimum of four at the General Contractor and 
the Subcontractor level.

The prequalification process for General Contractor and Subcontractor has not been included in this estimate. If 
 prequalification will be implemented, it will have a significant cost impact on the project.  

This estimate assumes design - bid - build procurement method.
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Seal Beach Aquatic Center, Option #2
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Base Scope Elements Area Cost / SF Total

MAIN BUILDING AND RESTROOM / SHOWER ROOM 9,769 SF $606.33 $5,923,231

SITEWORK IMPROVEMENT AND SWIMMING POOL 157,021 SF $57.28 $8,993,546

$14,916,777

ADD ALTERNATES
#1 COMPETITION SWIMMING POOL, 177' X 75' ILO OF 128' X 75' POOL $1,223,712

BUILDING 19: STORAGE FOR HOUSING 2,049 SF $258.01 $528,653
BUILDING 27: STORAGE FOR FIRE STATION 1,211 SF $258.01 $312,444

TOTAL ESTIMATED BASE SCOPE CONSTRUCTION COST 

CONSTRUCTION COST SUMMARY

#2 REPLACE NAVY STORAGE BUILDINGS WITH BUTLER BUILDINGS USING 
NATURAL VENTILATION
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Seal Beach Aquatic Center, Option #2
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Main Building and Restroom / Shower Room
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Gross Floor Area 9,769 SF Total Cost/SF

01 General Requirements

02 Existing Conditions

03 Concrete $427,319 $43.74

04 Masonry $118,313 $12.11

05 Metals $673,755 $68.97

06 Woods, Plastics, and Composites $46,587 $4.77

07 Thermal and Moisture Protection $335,757 $34.37

08 Openings $192,723 $19.73

09 Finishes $766,244 $78.44

10 Specialties $145,869 $14.93

11 Equipment

12 Furnishings

13 Special Construction

14 Conveying Equipment

21 Fire Suppression $58,614 $6.00

22 Plumbing $351,731 $36.00

23 Heating, Ventilating, and Air Conditioning (HVAC) $295,791 $30.28

26 Electrical $460,289 $47.12

27 Communications $94,668 $9.69

28 Electronic Safety and Security $73,469 $7.52

31 Earthwork $29,291 $3.00

Subtotal $4,070,418 $416.67

General Conditions 6.50% $264,577 $27.08

Subtotal $4,334,995 $443.75

Overhead and Profit (OH&P) 5.00% $216,750 $22.19

Subtotal $4,551,745 $465.94

Bonds & Insurance 2.25% $102,414 $10.48

Subtotal $4,654,159 $476.42

Design Contingency 10.00% $465,416 $47.64

Subtotal $5,119,575 $524.06

Escalation to MOC, 12/12/22 15.70% $803,655 $82.27

TOTAL ESTIMATED CONSTRUCTION COST $5,923,231 $606.33

Main Building and Restroom / Shower Room Summary
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

03 Concrete

Foundation

Restroom / shower building
Continuous footings to exterior CMU wall, allow 3'-0" W x 18" D

Concrete, 4000 psi 56                    cy $168.69 $9,432
Formwork 924                  sf $52.33 $48,353
Reinforcement 9,785               lbs $1.33 $12,966
Excavation 92                    cy $24.52 $2,262
Backfill 36                    cy $21.33 $775
Haul excess 56                    cy $18.68 $1,045

Miscellaneous foundation at restroom area, allowance 4,358               sf $10.00 $43,580
Slab on grade 5" thick, 3000 psi

Concrete, 3000 psi 74                    cy $163.11 $12,067
Placement 74                    cy $59.76 $4,421
Formwork 310                  lf $10.54 $3,269
Sand base - 4" 4,358               sf $2.09 $9,130
Gravel sub base - 6" 4,358               sf $1.81 $7,883
Reinforcing steel 9,806               lb $1.33 $12,992
Finish to slab 4,358               sf $0.98 $4,291
Vapor barrier 4,358               sf $0.69 $3,003
Add for thickened edges 8                      cy $222.87 $1,830

Main building
Foundation, allowance 5,411               sf $27.50 $148,803
Slab on grade 5" thick, 3000 psi

Concrete, 3000 psi 92                    cy $163.11 $14,982
Placement 92                    cy $59.76 $5,489
Formwork 355                  lf $10.54 $3,743
Sand base - 4" 5,411               sf $2.09 $11,336
Gravel sub base - 6" 5,411               sf $1.81 $9,787
Reinforcing steel 12,175             lb $1.33 $16,132
Finish to slab 5,411               sf $0.98 $5,327
Vapor barrier 5,411               sf $0.69 $3,728
Add for thickened edges 9                      cy $222.87 $2,095

Foundation allowance at patio area 1,430               sf $20.00 $28,600

Subtotal - Concrete $427,319

Main Building and Restroom / Shower Room Detail Elements
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

04 Masonry

Reinforced CMU walls
Exterior walls, 8" thick, precision , 12'-0" high 3,691               sf $32.05 $118,313

Subtotal - Masonry $118,313

05 Metals

Structural steel

Structural steel framing to main building, (25#/sf) 68 tn $5,512.00 $372,818
Structural steel framing to restroom, (17.5#/sf) 38 tn $5,512.00 $210,186
Structural steel framing to patio, (17.5#/sf) 13 tn $5,512.00 $68,969

Miscellaneous steel fabrication

Roof access ladder 1 ea $2,915.00 $2,915
Trench drain with grate 15 lf $280.90 $4,214
Miscellaneous steel and metal fabrication 9,769 gsf $1.50 $14,654

Subtotal - Metals $673,755

06 Woods, Plastics, and Composites

Building casework
Base cabinets, solid surface countertops 35 lf $408.10 $14,284
Concession counter 26 lf $318.00 $8,268
Upper cabinet 35 lf $201.40 $7,049
Vanity counter, solid surface 65 lf $249.10 $16,192
Janitor shelving/rack 5 lf $159.00 $795

Subtotal - Woods, Plastics, and Composites $46,587

07 Thermal and Moisture Protection

Roofing system
Standing seam metal roofing 14,922 sf $12.63 $188,432
Cover board 14,922 sf $1.75 $26,099
Flashing and counterflashing, allowance 14,922 sf $1.25 $18,653
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Insulation
Roof, rigid 14,922 sf $3.99 $59,473
Exterior wall, batt 5,874 sf $1.22 $7,160
Interior wall, batt 12,118 sf $1.11 $13,487

Miscellaneous
Access hatch 1 ea $2,915.00 $2,915
Acoustic sealant, fire stopping and caulking, allowance 9,769 gsf $2.00 $19,538

Subtotal - Thermal and Moisture Protection $335,757

08 Openings

Exterior glazing

Storefront window system 684 sf $113.81 $77,848

Exterior doors
Aluminum door sets, frames and hardware, glazed, single, 
tempered glass

2 ea $3,952.02 $7,904

Aluminum door sets, frames and hardware, glazed, double, 
tempered glass

4 pr $7,799.36 $31,197

HM door sets, HM frames and hardware, single 5 ea $2,010.65 $10,053
HM door sets, HM frames and hardware, double 6 pr $3,989.14 $23,935
Garage door system 3 ea $2,175.50 $6,526
Panic hardware, per leaf 10 ea $1,110.23 $11,102

Interior glazing 
Storefront window system 86 sf $103.35 $8,888

Interior doors
SC wood door including HM frame and hardware, single 6 ea $1,943.11 $11,659
HM door in HM frame, including hardware, double 1 pr $3,609.36 $3,609

Subtotal - Openings $192,723

09 Finishes

Exterior walls

Metal studs
Framing, 6" 18 Ga. at 16" o.c. 5,874 sf $13.62 $80,010

Sheathing

Denglas 5,874 sf $4.24 $24,906
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Exterior walls finishes

Exterior plaster 5,190 sf $14.31 $74,269

Interior partitions
Metal studs

Framing, 6", 18 GA, at 16" OC 12,118 sf $11.67 $141,363
Additional blocking, support backing, stiffeners, etc. 12,118 sf $1.01 $12,203

Gypsum board

5/8" thick, finished (l4), type X 12,779 sf $3.67 $46,868
Interior of exterior, 5/8" thick, finished (l4), type X 5,874 ls $3.67 $21,543

Interior finishes
Floors

Carpet, rolled goods 1,350 sf $5.21 $7,031
Ceramic tiles 3,540 sf $17.22 $60,965
Polish concrete 1,022 sf $6.89 $7,042
Concrete sealer 3,315 sf $1.86 $6,149

Base
Ceramic tile base 1,058 lf $17.97 $19,009
Rubber base, 4" 1,156 lf $3.73 $4,313

Walls
Cementitious backerboard at tiled walls 8,464 sf $3.13 $26,453
Ceramic tile 8,464 sf $17.56 $148,663
Paint wall 15,855 sf $0.90 $14,285

Ceiling
Acoustic ceiling 2,515 sf $6.25 $15,718
Gypsum board ceilings, including framing 3,540 sf $12.99 $45,967
Paint exposed ceiling structure 3,171 sf $1.75 $5,546
Paint gypsum board ceiling 3,540 sf $1.11 $3,940

Subtotal - Finishes $766,244

10 Specialties

Building specialties
Fire extinguisher and cabinet, allowance 4 ea $450.50 $1,802
Lockers 122 ea $372.65 $45,464
Locker bench 32 lf $94.73 $3,031
Signage and wayfinding's 9,769 gsf $0.75 $7,327
Miscellaneous building specialties, (allowance for corner guards, 
wall protection, mounting brackets, marker board, etc.)

9,769 gsf $1.25 $12,211
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Toilet partitions
Handicap, solid phenolic 2 ea $1,929.10 $3,858
Standard, solid phenolic 14 ea $1,466.22 $20,527
Urinal screen, stainless steel 5 ea $562.74 $2,814

Toilet / restroom specialties
Bathroom mirrors 195 sf $30.64 $5,976
Coat hook 19 ea $35.11 $667
Grab bars 14 ea $170.49 $2,387
Grab bars, L shape 4 ea $265.00 $1,060
Shower seat 4 ea $477.00 $1,908
Shower accessories, per stall, allowance 14 ea $901.00 $12,614
Shower accessories, gang shower, 5 heads, allowance 2 ea $1,590.00 $3,180
Janitor mop sink rack 1 ea $436.74 $437
Paper towel dispenser combo unit, recessed 7 ea $292.52 $2,048
Sanitary napkin dispenser 2 ea $325.80 $652
Sanitary napkin disposal 12 ea $146.26 $1,755
Seat cover dispenser 19 ea $112.99 $2,147
Soap dispenser 15 ea $84.55 $1,268
Toilet paper dispenser 19 ea $75.67 $1,438
Changing station 12 ea $873.65 $10,484
Diaper changing station 2 ea $408.10 $816

Subtotal - Specialties $145,869

21 Fire Suppression

Fire suppression, wet fire sprinkler 9,769 sf $6.00 $58,614

Subtotal - Fire Suppression $58,614

22 Plumbing

Equipment
Restroom / shower building, allowance 1 ls $15,000.00 $15,000
Main building, allowance 1 ls $6,000.00 $6,000
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Fixtures, including pipe and rough-in
Sink 2 ea $5,000.00 $10,000
Lavatory 15 ea $4,100.00 $61,500
Urinal 6 ea $4,000.00 $24,000
Janitorial sink 1 ea $5,000.00 $5,000
Water closet 19 ea $4,200.00 $79,800
Shower 14 ea $5,000.00 $70,000
Common shower 2 ea $9,500.00 $19,000
Floor drain 10 ea $1,750.00 $17,500

Gas pipe, main building 5,411 sf $0.85 $4,599

Condensate drain, main building 5,411 sf $0.95 $5,140

Roof drainage 9,769 sf $2.50 $24,423

Miscellaneous (for access panel, seismic support, commissioning, 
Testing)

9,769 sf $1.00 $9,769

Subtotal - Plumbing $351,731

23 Heating, Ventilating, and Air Conditioning (HVAC)

HVAC
Restroom / shower building, allowance 4,358 sf $12.00 $52,296
Main building, allowance 5,411 sf $45.00 $243,495

Subtotal - Heating, Ventilating, and Air Conditioning (HVAC) $295,791

26 Electrical

Main building
Distribution 6,910 sf $15.39 $106,345
HVAC and equipment 6,910 sf $4.00 $27,640
Lighting and controls 6,910 sf $26.70 $184,497
Convenience power 6,910 sf $6.50 $44,915
Misc. requirements 6,910 sf $3.00 $20,730
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Restroom building
Distribution 3,870 sf $1.30 $5,031
HVAC and equipment 3,870 sf $1.40 $5,418
Lighting and controls 3,870 sf $7.00 $27,090
Convenience power 3,870 sf $7.23 $27,980
Misc. requirements 3,870 sf $2.75 $10,643

Subtotal - Electrical $460,289

27 Communications

Communications (infrastructure only)
Restroom / shower building, allowance 3,870 sf $1.50 $5,805
Main building, allowance 6,910 sf $12.86 $88,863

Subtotal - Communications $94,668

28 Electronic Safety and Security

Fire alarm
Restroom / shower building, allowance 3,870 sf $2.75 $10,643
Main building, allowance 6,910 sf $5.87 $40,562

Security
Restroom / shower building, allowance 3,870 sf $0.70 $2,709
Main building, allowance 6,910 sf $2.83 $19,555

Subtotal - Electronic Safety and Security $73,469

31 Earthwork

Site clearing

Field staking/layout 9,769 sf $0.21 $2,071
Clear and grub site 9,769 sf $0.16 $1,553
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Seal Beach Aquatic Center, Option #2
Main Building and Restroom / Shower Room
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Main Building and Restroom / Shower Room Detail Elements

Earth moving
Rough grading, cut and fill, based on balanced site 543 cy $5.79 $3,144
Over-excavate and recompact, 5'-0" below and 5'-0" beyond 
building footprint

2,442 cy $6.10 $14,886

Import select fill, backfill and compact 81 cy $23.85 $1,942
Fine grading 9,769 sf $0.42 $4,142
Erosion control 9,769 sf $0.16 $1,553

Subtotal - Earthwork $29,291
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Seal Beach Aquatic Center, Option #2
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Sitework Improvement and Swimming Pool
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Seal Beach Aquatic Center, Option #2
Sitework Improvement and Swimming Pool
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Gross Site Area 157,021 SF Total Cost/SF

01 General Requirements

02 Existing Conditions $33,443 $0.21

26 Electrical $827,826 $5.27

27 Communications $54,604 $0.35

28 Electronic Safety and Security $24,962 $0.16

31 Earthwork $296,393 $1.89

32 Exterior Improvements $4,358,525 $27.76

33 Utilities $584,574 $3.72

Subtotal $6,180,326 $39.36

General Conditions 6.50% $401,721 $2.56

Subtotal $6,582,047 $41.92

Overhead and Profit (OH&P) 5.00% $329,102 $2.10

Subtotal $6,911,149 $44.01

Bonds & Insurance 2.25% $155,501 $0.99

Subtotal $7,066,650 $45.00

Design Contingency 10.00% $706,665 $4.50

Subtotal $7,773,315 $49.50

Escalation to MOC, 12/12/22 15.70% $1,220,231 $7.77

TOTAL ESTIMATED CONSTRUCTION COST $8,993,546 $57.28

Sitework Improvement and Swimming Pool Summary
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Seal Beach Aquatic Center, Option #2
Sitework Improvement and Swimming Pool
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

02 Existing Conditions

Site demolition, allowance
Existing site building, allowance 2,900 sf $7.42 $21,518
Miscellaneous demolition 150 hr $79.50 $11,925

Subtotal - Existing Conditions $33,443

26 Electrical

Site distribution 156,010 sf $1.80 $280,818
Site lighting, including parking lot lighting 156,010 sf $0.75 $117,008
Musco lighting and feeders for pool (4 poles) 1 ls $300,000.00 $300,000
Pool equipment connections and feeders 1 ls $85,000.00 $85,000
Pool convenience power 1 ls $45,000.00 $45,000

Subtotal - Electrical $827,826

27 Communications

Site communications 156,010 sf $0.35 $54,604

Subtotal - Communications $54,604

28 Electronic Safety and Security

Site security 156,010 sf $0.16 $24,962

Subtotal - Electronic Safety and Security $24,962

31 Earthwork

Site clearing

Field staking/layout 157,021 sf $0.21 $33,288
Clear and grub site 157,021 sf $0.16 $24,966

Sitework Improvement and Swimming Pool Detail Elements
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Seal Beach Aquatic Center, Option #2
Sitework Improvement and Swimming Pool
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Sitework Improvement and Swimming Pool Detail Elements

Earth moving
Rough grading, cut and fill, based on balanced site 8,723 cy $5.79 $50,532
Over-excavate and recompact, 3'-0" below and 3'-0" beyond 
hardscape area

10,641 cy $6.10 $64,856

Import select fill, backfill and compact 1,309 cy $23.85 $31,208
Fine grading 157,021 sf $0.42 $66,577
Erosion control 157,021 sf $0.16 $24,966

Subtotal - Earthwork $296,393

32 Exterior Improvements

AC paving

Parking lot, 3" AC over 8" AB 44,150 sf $5.33 $235,530
Grid and overlay to existing parking lot 11,550 sf $2.35 $27,106

Hardscape
Drop-off concrete pavement, natural gray concrete 6,564 sf $9.81 $64,360
Concrete walkway pavement, natural gray, entry plaza 9,799 sf $9.81 $96,079
Pool deck/walkway, enhanced 33,032 sf $11.66 $385,153
Sidewalk at drop-off, natural gray concrete 1,702 sf $9.81 $16,688
Curb ramp, natural gray concrete 520 sf $15.90 $8,268
Concrete curbs 3,284 lf $23.85 $78,311

Parking lot striping / signage
Parking stall 165 ea $41.44 $6,838
Handicap symbols 6 ea $121.90 $731
Concrete wheel stops 6 ea $111.30 $668
Handicap sign and post 6 ea $196.10 $1,177
Hatched striping 510 sf $5.99 $3,054
Signage, allowance 1 ls $15,000.00 $15,000

Fencing and gates
Tube steel fence, 8'-0" high 1,800 lf $132.50 $238,500
Tube steel gates, pedestrian, double 3 pr $5,830.00 $17,490
Chain link fence, 8'-0" high 875 lf $79.50 $69,563
Key card access 1 pr $3,500.00 $3,500

Landscaping and irrigation
Trees, shrubs, and sod (design to budget) 29,545 sf $6.36 $187,906
Irrigation, allowance 29,545 sf $3.18 $93,953

Site specialties and furnishings, included in FF&E Excluded
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Seal Beach Aquatic Center, Option #2
Sitework Improvement and Swimming Pool
Seal Beach, CA
Conceptual Design Cost Estimate, R3 12/17/19

Element Quantity Unit Unit Cost Total

Sitework Improvement and Swimming Pool Detail Elements

Aquatic center
Swimming pool, 128'-0" x 75'-0", including equipment and 
furnishings

9,600 sf $240.48 $2,308,649

Splash pad, allowance 1 ls $500,000.00 $500,000

Subtotal - Exterior Improvements $4,358,525

33 Utilities

Fire water, allowance 157,021 sf $0.60 $94,213

Domestic water, allowance 157,021 sf $0.75 $117,766

Sanitary sewer, allowance 157,021 sf $0.65 $102,064

Storm drainage, allowance 157,021 sf $1.50 $235,532

Gas line, allowance 1 ls $35,000.00 $35,000

Subtotal - Utilities $584,574
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